

Process?

Many answers

Waterfall, Six Sigma, ISO9000, XP, Scrum, Lean, Crystal etc.

Why?

Where, who, what, when to do that specific task instead of another.



"We are uncovering better ways of developing software by doing it and helping others do it. Through this work we have come to value:

- Individuals and interactions over processes and tools
- Working software over comprehensive documentation
- Customer collaboration over contract negotiation
- Responding to change over following a plan

That is, while there is value in the items on the right, we value the items on the left more."



Scrum: business focus, self-organizing team

XP: developer focus, story-based

Lean: executive focus, eliminate waste

Overlapping Roles

Product Owner: new features, prioritizes

Developer: feature => working code

QA: check acceptances criteria



Time boxed subset execution

Shippable increment showcased at the end

All iterations => full product

Planning Game

Beginning of the iteration

Feature selection for next product increment

Features discussion

Refine estimates

Ready to Play!

Done Done Done

A different perspective:

Developer done => QA showcase

QA done => Product Owner showcase

Product Owner done => feature signature

	А	В	С	D	Е	F
1	Product Bac					
2	Requirement	Num	Category	Status	Pri	Estimate
4	log credit payments to AR	17	feature	underway	5	2
5	process sale-simple cash scenario	232	use case	underway	5	60
6	slow credit payment approval	12	issue	not started	4	10
7	sales commission calculation	43	defect	complete	4	2
8	lay-away plan payments	321	enhance	not started	3	20
9	PDA sale capture	53	technology	not started	1	100
10	process sale-credit pmt scenario	235	use case	underway	5	30
10	process sale-credit pmt scenario	235	use case	underway	5	30
9	PDA sale capture	53	technology	not started	1	100
			envance	Not started		

	А	В	С	D	Е	F	G	Н	1
1	Sprint Bac	ckl	og						
2	Task Description	Hours of work remaining							
3					6 362	7 322	8 317	9 317	10 1 306 2
5	Meet to discuss the goals and	JM	JM/SR	Completed	20	10	0	0	0
6	Move Calculations out of	TL	AW	Not Started	8	8	8	8	8
7	Get GEK Data		TN	Completed	12	0	0	0	0
8	Analyse GEK Data - Title		GP	In Progress	24	20	30	25	20
9	Analyse GEK Data - Parcel		TK	Completed	12	12	12	12	12
10	Define & build Database		BR/DS	In Progress	80	80	75	60	52
		1	T17						
			pars :		1				
10	Define & build Database		BR/DS_	In Progress	30	80	75	60	52
9	Analyse GEK Data - Parcel		TK	Completed	12	12	12	12	12
				II Prigress	24				

Standup

At the beginning of a session:

What we've done the last session

What we are going to do this session

Any impediment on my way?

Are we on track?

Tracking

At the end of the session:

Which feature we worked on?

Is it done?

How long do you think it will take?

Are we on track?

For the next 10 weeks

Release something every iteration

Showcase features when developer-done

Always keep an open communication channel

The next iteration will go better!



Practice Time #1

Analyze a nice already existent app

Understand the features

Create a backlog (product and sprint)

Simulate an iteration

http://boston.com/bigpicture/



FAQ | About | RSS By Alan Taylor

News stories in photographs

ARCHIVES Select a mont \$

Select a cated \$

- Earth Hour 2009 03.30
 - Red River flooding 03.27
 - Mexico's drug war 03.25

Big Picture Notes: SXSW wrap-up and a few notes - 03.19

11 comments | April 1, 2009

Permalink

Recent scenes from Afghanistan

Since he took office in January, President Barack Obama has ordered an additional 21,000 U.S. troops to be deployed to Afghanistan, which will bring the full U.S. deployment there to a total of 60,000 troops, joining 39,000 coalition troops from 43 countries. The U.S. administration plans to impose benchmarks for progress on both Afghanistan and neighboring Pakistan, who struggle with problems tied to tribal rivalries, illegal drug production and distribution, religious factions, general instability and poverty. Collected here are photographs from the past few months of the situation in Afghanistan and the lives that continue to be affected by it. (43 photos total)



An Afghan village seen from above, amidst fields of opium poppy and wheat in Farah Province, Afghanistan on March 17, 2009. U.S. Marines, who expanded into the area last November, are soon to be joined by thousands more American troops as part of an additional 17,000 U.S. forces being sent to the war. (John Moore/Getty Images)

MORE PHOTOS →

Permalink

NEWS BUSINESS SPORTS LIFESTYLEAGE. THINGS TO TRAVEL CARS. JOBS. HOMES. LOCAL

Big Picture Notes: SXSW wrsp-up and a few notes - 63.19

\$1 comments April 5, 2000

Recent scenes from Afghanistan

Since he took office in January, President Banack Obama has ordered an additional 21,000 U.S. troops to be deployed to other in tone other in America, Princett bettek Oberts has ordered as activities 21,000 U.S. Origin to a capit Alghanistan, which will bring the full U.S. deployment flave to a total of 60,000 troups, joining 59,000 condition t from 45 countries. The U.S. administration plans to impose benchmarks for progress on both Alghanistan and neighboring Pakirson, who struggle with problems fied to tribal dividing, lings) drug production and distribution. fligious factions, general instability and poverty. Collected here are photographs from the past few months of the traction in Afghanistan and the lives that continue to be affected by it. (42 photos total)




Earth Hour 2009

Started in Sydney, Australia in 2001, Earth Hour quickly grew into a global observance. More than 2,000 cities in over Bo countries observed Earth Hour 2009 on Raturday March 28th, as homes, office towers and landmarks turned off their lights for an hour starting at 8.30 pm local time to raise awareness about diseate change and the threat from rising greenhouse gas emissions. Collected here are a series of before—and—after photographs—which interring with the



Red River flooding

breard Manitoha along the Missessita North Dekista border, the steer is jammed up by ite and is being fed by six, anow and melowater. The National Weather Service has laused projections of a creat of 43 for near Pargo. North. Dekota, 24 feet above flood stage. Volunteers and national guardeness are set in force, building levers, rescuing and racuating those that need to get to higher ground. Cold temperatures are hampering efforts, freezing damp sandbagand making the job that much more arremous for volunteers. Soo more National Guard troops and mo Red Cross remonant are arriving to the area this workend. (30 photos total)



Practice Time #2

Write only 5 features of your assignment Fill the product backlog

What feature brings the highest value?

Assume you have an 8 hours iteration

What goes on the Sprint Backlog?

Resources

These slides: http://www.slideshare.net/reborg/ introduction-to-agile-development-with-scrum

Backlogs: http://github.com/reborg/talk-agileintro (click download)

Agile Manifesto: http://agilemanifesto.org/

Scrum: http://www.controlchaos.com/

BigPicture: http://www.boston.com/bigpicture/